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Introduction to project and construction management
Sy gL fon bty o
Construction project definition and feasibility study
L ojon syl paloslul |
Introduction to project organization
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Project planning basics (scope, time and cost)
ojar 0 J s Gl b UST|
Project control basics
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Project Portfolio Management
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Project Management Institute, A Guide to Project
Management Body of Knowledge (PMBOK® Guide)
Project Management Institute

Hendrickson, and Au. Project Management for
Construction. Prentice Hall

Sears, S. K., Sears, G. A. and Clough, R. H.,
(2000). Construction project management. John
Wiley & Sons.
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